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PAYMENT ESTIMATE - CONTRACT PERFORMANCE

1. INVOICE RECEIVED DATE 11 Dec 2007

Sheet 1 of 7

2749 Lockport Road Niagara Falls, NY 14305

For use of this form, see ER 37 -2 -10 and ER 37 -345 -10 PAYMENT DUE DATE 10 Jan 2008
2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 3. CONTRACT NO. 4. DISTRICT
W912DQ-04-D-0023 0007 New York District

5. DESCRIPTION OF WORK

Cornell-Dubilier Electronics 0OU-2 Demo

68-20-X-8145-0000

6. APPROPRIATION AND PROJECT

7. REQUIRED COMPLETION DATE
31 Mar 2009

e Lt
b/ /gmw

553 M amilton Boulevard, SP, NJ 07080 iﬁﬁ;ﬂcl)i Crov 2007 Tﬂiiﬁsg“s"’%ic 2007 10. JOB ORDER NO. 11"}_3& TENO.
. CONTRACT TOTAL TO DATE
BURERIY - o e L e
A8000208944 tra (Fitem:;;e ;;U; S é,sI -1L7a iiilllslooz.36 39; Gls;, 412, 1';6.73
Jaeadregs (SIE)T » ‘ Y23l L
#)| 470, (67,57 CERTIFIED z:‘sv‘_[/ﬁv l"ﬂlﬂmwwﬂmn #0980 ro (5/7?)

and optionl for Cluster 13).

E OU2 D iition (Cluster 4,7 &l1) & (Clusters 3,6,8 &9/ Option 1/0pti i
CDE OU2 Demolition (Clu ) ( ers / Optio /Op loﬁﬁl’fk&?ﬁ‘:l

INCLUDES MODIFICATIONS 39 % EARNINGS T TOTAL EARNINGS
THRU R00003 39 % LESS STORED MATERIAL TOTAL CONTRACT ———» $19,115,002.36 TO DATE ———» $7,412,176.73
REMARKS '

r2(r7fe7
Disposa (Cluster 13

EPA DIRECT FUND SITE. USACE CEFMS USED FOR TRACKING PURPOSES ONLY. TS T R
TFY8 TNPUT < WM;/
12. PRESENTED FOR PAYMENT 14. A. PREVIOUS RETAINED PERCENTAGE N ¥/ ~7 $0.00
PAYEE PER 8. PREVIOUS OTHER DEDUCTIO i ~
#4’: o~ C. PREVIOUS LIQUIDATED DAMAGES $0.00
SEVENSON ENVIRONMENTAL SERV D. PREVIOUS PAYMENTS $6,880,129.06
DATE ) DDEC. OF TMLE PRo). ANGI2 E. PREVIOUS EARNINGS (A + B + C + D) $6,880,129.06
13. APPROVED AMOUNT F. EARNINGS THIS PERIOD (TOTAL
- — — - EARNINGS TO DATE MINUS E) $532,047.67
{ certify that | have checked the quantities cover'e'd by this bill or estlmate‘; that G. LESS RETAINED PERCENTAGE $0.00
the work was actually performed; that the quantities are correct and consistent
with all previous computations as actually checked; that the quantities and H. LESS OTHER DEDUCTIONS $0.00
amounts are wholly consistent with the requirements of the contract or other I. TOTAL DEDUCTIONS THIS PERIOD (G + H) $0.00
instrument involved. J. RETAINAGE REFUND $0.00
SIGNATUW W DATE K. OTHER REFUNDS $0.00
patri Nejand /.Z ”(( 07 L. TOTAL REFUNDS THIS PERIOD (J + K) $0.00
Contracting Officer's Representative M. LIQUIDATED DAMAGES THIS PERIOD : S
— N. AMOUNT DUE CONTRACTO -f+ L - .
CONTRACTING OFFICER ABER (Signature) LPATE OUNT D RE-1+L-M / $532,047.67
/ / ) 0 6 c _ 1%. TOTALS TO DATE - ALL INVOICES
Neal F. Kolb ) i o> ' TAINED PERCENTAGEA + G - J) $0.00 LIQ. DAMAGES (C+M) $0.00
Administrative Contracting Officer P " __~{ OTHER DEDUCTIONS B+H-K) $0.00 PAIDTODATE (D+N) $7,412,176.73
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 2 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 14 Nov 2007 THRU 09 Dec 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
a’ b c d e f g h
0006012 S-0001 Removal & Relocation or Disposal o Ex. 4 - CBI $3,832.19
00001B | RO0OOO1 $-001 Supplementary Sch Option 1 Removal $17,426.14
00001C | RO0OOO2 Removal & Relocation or Disposal of Furni $12,911.44
00002A §-002 Removal & Disposal of Underground S $0.00
00002B R00001 Option 1 Removal & Disposal of Undergroun $0.00
00002C | RO0002 Removal & Disposal of Underground Storage $0.00
00003R S§-003 Removal & Disposal of Hazardous Woo $0.00
00003B | RO0COO1 Removal & Disposal of Hazardous Wood Floo $0.00
00003C R0O0002 Removal & Disposal of Hazardous Wood Floo $0.00
00004A S-004 Demolition,Handling/Stockpiling, Sa $0.00
00004B RO00O01 Demolition, Handling/Stockpiling, Samplin $59,378.78
00004C | R0O0002 Demolition, Hand./Stock., Sampling & Disp $0.00
00005A S-005 Demolition,Handling/Stockpiling, Sam $0.00
00005B RO00O01 Demolition, Handling,Sampling & Off-Site $0.00
00005C R00002 Demolition, Hand./Stock.,Sampling & Dispo $0.00
00006A S-006 Excavation,Handling, Stockpiling, Sam $0.00
00006B RO0001 Excavation, Handling, Sampling &Off-Site $0.00
00006C | RO0002 Excavation, Hand./Stock.,Sampling & Ooff-s $0.00
00007A S-007 Excavation,Handling/Stockpiling, Sam $0.00
00007B RO0001 Excavation, Handling, Sampling & Off-Site $0.00
00007C R0O0002 Excavation, Hand/Stock, Sampling and Off-si $0.00
00008A 5-008 Excavation, Handling, Sampling&Off-Si $0.00
00008B RO0001 Excavation, Handling, Sampling & Off-Site $0.00
00008C | RO0002 Excavation, Hand./Stock.,Samp.&0. Disposal $0.00
00009A $-009 Excavtion,Handling, Sampling&Off-Sit $0.00
00009B R00001 Excavation, Handling, Sampling & Off-Site $0.00
00009C | RO0002 Excavation,Hand/Stock.,Sampl &0ff-siteDis $0.00
00010A 8-010 General Utility Management $65,217.14
00010B R0O0001 General Utility Management $70,244.83
00010C R00002 General Utility Management $44,783.01
00011A §-011 Geophysical Survey Scan Around Buil $7,273.00
00011B RO0O001 Geophysical Survey Scan Around Buildings $0.00
00011C |} ROCOO2 Geophysical Survey Scan Around Buildings $0.00
00012A S-012 Asbestos Abatement $130,167.00
00012B RO0001 Asbestos Abatement $862,178.00
00012C | RO0O0OG2 Asbestos Abatement 5552,178.00
00013A Additional Asbestos Abatement $28,517.65
Ex. 4 - CBI

TOTALS THIS PAGE 2,164,107.18

ENG FORM g3 PREVIOUS EDITION OF THIS FORM 1S OBSOLETE *~(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 3 of 7

3. CONTRACTOR AND ADDRESS  Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 14 Nov 2007 THRU 09 Dec 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTAI AP PRICE AMOUNT QUANTIT NP AMOUNT
a b c d e f 9 h
00013B | RO0001 |Additional Asbestos Abatement Ex. 4 - CBI Tt $8,815.95
00013C | R0O0002 Additional Asbestos Abatement $7,428.34
00014A 5-014 Dense Graded Aggregate $33,944.69
00014B RO00O01L Dense Graded Aggregate $140,378.23
00014C | R00002 Dense Graded Aggregate $0.00
00015A §-015 Bituminous Surface $51,238.17
00015B R0O0001 Bituminous Surface Coarse $160,117.56
00015C R0O0002 Bituminous Surface Coarse $51,788.97
00016A 5-016 Temporary Facilities $125,970.88
00016B | R0O0001 Temporary Facilities $188,956.32
00016C | ROO0O2 Temporary Facilities $0.00
00017A §-017 Air Monitoring $100,129.32
000178 R00001 Air Monitoring $150,193.98
00017C R00002 Air Monitoring $0.00
010002 R00002 General Conditions $20,559.50
010003 R0O0002 Above Grade Structure Demolition & Off-Si $26,070.30
010004 RO0002 Below-Grade Structure Demolition & Off-si $0.00
010005 R00002 RemovalaDisposal of PCBand/or Mercury Con $0.00
010006 R0O0002 Demolition,Hand/Stock, Sampling & Off-site $143,671.41
010007 R00002 Excavation, handl./Stock.,Sampling &Off-s $0.00
010008 | RO00O2 Excavation,Handl./Stock.,Sampling & On-si $0.00
010009 RO0002 Excavation, Handl./Stock.,Sampling & Off- $0.00
010010 RO0002 Controlled Low Strength Material $0.00
010011 RO0002 Geotextile $360.00
010012 ROC002 Water Handling, Temporary Storage, & Off- $2,559.50
020002 RO0002 General Conditions cluster 2 $195,564.60
020003 R00002 Above Grade Structure Demolition & Off-si $388,007.00
020004 RO0002 Below-Grade Structure Demolition & Off-si $0.00
020005 | RO00O2 Removal & Disposal of PCB and/or Mercury $3,264.00
020006 RO0002 pemolition, Handl./Stock.,Sampling, & Off $397,741.00
020007 R0O0002 Excavation,ﬂandl./Stock.,Sampling & Off-S $0.00
020008 R00002 Excavation, Handl./Stock.,Sampling & Oon-S $0.00
020009 RO0002 Excavation, Handl/Stock., Sampling & Off-8i $0.00
020010 R00002 Controlled Low Strenght Material $0.00
020011 R00002 Geotextile $6,722.10
020012 RO0002 Water Handling, Temporary Storage, & Ooff- $5,099.00
030001 Work Plans (Cluster 3) $0.00
TOTALS THIS PAGE Ex. 4 - CBI 2,208, 580.82

ENG FORM g3
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PREVIOUS EDITION OF THIS FORM IS OBSOLETE
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 4 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 14 Nov 2007 THRU 09 Dec 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%H}FAND ggﬂg AMOUNT QUA%R}FAND AMOUNT
a b c d e f g h
030002 | R00001 |Cluster 3 General Conditions Ex. 4 - CBI $183,679.65
030003 R00001 Above Grade Structure Demolition & Off-si $113,441.00
030004 RO0001 Below-Grade Structure Demolition & Off-si $0.00
030005 | RO0O0C1 Removal & Disposal of PCB &/or Mercury Co $3,434.25
030006 R0O0001 Demolition, Handling/Stockpiling, Samplin $431,460.40
030007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
030008 | RO00O1 Excavation, Handling/Stockpiling, Samplin $0.00
030009 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
030010 R00001 Controlled Low Strenght Material CL 3 $0.00
030011 R00001 Geotextile CL 3 $5,120.00
030012 R0O0001 Water Handling, Temporary Storage, & Off- $5,099.00
0301 RO0003 C13-001 Option 1 Work Plans Addendums Clu ’ $0.00
0302 R00003 C13-002 Option 1 General Conditions Clust $12,066.60
0303 R00003 C13-003 Option 1 Pre-Excavation Sampling $8,525.50
0304 RO0003 C13-004 Option 1 Excavation, Handling & O $0.00
0305 R0O0003 C13-005 Option 1 Excav., Handl., Sampl. &0f $0.00
0306 RO0003 €13-006 Option 1 Excavation, Handl, Sampli $0.00
0307 R00003 C13-007 Option 1 Excavation, Handling, &0f $0.00
0308 RO0003 C13-008 Option 1 Dense Graded Aggregate C $0.00
0309 R00003 C13-009 Option 1 Bituminous Surface Cours $0.00
0310 RO0003 C13-010 Option 1 Perimeter Air Monitoring $0.00
0311 RO0003 C13-011 Geotextile Option 1 Cluster 13 $0.00
0312 R0C003 C13-012 Option 1 Backfill & Grading (Clus $0.00
0313 RO0003 C13-013 Option 1 Site Restoration (Cluste $0.00
0314 R00003 C13-014 Option 1 Fencing $0.00
0315 RO0003 C13-015 Option 1 Water Handling, Temporar $0.00
0316 R0O0003 C13-016 Option 1 Water Usage $0.00
0317 R0O0003 €12-017 Option 1 Post Excavation Sampling $0.00
0318 RO0003 C13-018 Option 1 Post Excavation Dioxin S $0.00
0319 RO0003 C13-019 Option 1 Exc., Handl., Stock., Samp $0.00
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $106,896.85
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
040005 Removal & Disposal of PCB, Mercury Contam $3,076.50
040006 Demolition, Handling/Stockpiling, Samplin $52,497.61
040007 Excavation, Handling/Stockpiling, Samplin $0.00
TOTALS THIS PAGE Ex. 4 -CBI 1,095,198.36
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PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 5 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 14 Nov 2007 THRU 09 Dec 2007

ITEM MQOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUATR};AND éggé AMOUNT QUA”IE¥AND AMOUNT
a b c d e f g h
040008 Excavation,Handling/Stockpiling, Sampling Ex. 4 - CBI $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 controlled Low Strength Material $0.00
040011 Geotextile $0.00
040012 water Handling, Temporary Storage, and Of $2,549.50
050002 RO0002 General Conditions Cluster 5 $138,960.75
050003 R00002 Above Grade Structure Demolition and Off- $181,047.00
050004 R0O0002 Below-Grade Structure Demolition & Off-Si $0.00
050005 R00002 Removal & Disposal of PCB &/or Mercury Co $3,368.25
050006 R00002 Demolition, Hand./Stock.,Sampling & Off-s $199,080.32
050007 R0O0002 Excavation, Handl./Stock., Sampling & Off $0.00
050008 R00002 Excavation, Handling/Stockpiling Excavate $0.00
050009 R00002 Excavation, Hand./Stock.,Sampling& Off-Si $0.00
050010 R00002 Controlled Low Strenght Material $0.00
050011 R0O0C002 Geotextile $0.00
050012 RO0002 Water Handling, Temporary Storage, & Off- $5,099.00
060001 R00001 Work Plans CL 06 $0.00
060002 RO0001 General Conditions Cl 06 $109,352.43
060003 R0O0001 Above Grade Structure Demolition & Off-Si $51,422.00
060004 RO0001 Below Grade Structure Demolition & Off-Si $0.00
060005 RO0001 Removal & Disposal of PCB and/or Mecury C $3,264.00
060006 R0O0001 Demolition, Handling/Stockpiling, Samplin $55,720.00
060007 R00001 Excavation, Handling/Stockpiling, Samplin $0.00
060008 ROO0O01 Excavation, Handling/Stockpiling, Samplin $0.00
060009 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
060010 R0O0001 Ccontrolled Low Strength Material $0.00
060011 ROOOO1 Geotextile $492.00
060012 RO0001 Water Handling, Temporary Storage, and Of $5,099.00
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos $0.00
070005 Removal & Disposal of PCB and/or Mercury $3,180.75
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
070007 Excavation, Handling/Stockpiling, Samplin $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
Ex. 4 - CBI
TOTALS THIS PAGE 1,074,051.39
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 6 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 14 Nov 2007 THRU 09 Dec 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUAﬂ}$¥AND QQ%L AMOUNT QUA%RJFAND AMOUNT
a b c d e f 9 h
Ex. 4 - CBI
070010 Controlled Low Strength Material $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 R0O0001 Work Plans $0.00
080002 RO0001 General Conditions Cluster 8 (bldgs 13, 1 $62,437.75
080003 R0O0001 Above Grade Structure Demolition & Off-Si $153,732.92
080004 R0O0001 Below-Grade Structure Demolition & Off-Si $0.00
080005 R0O0001 Removal & Disposal of PCB &/or Mercury Co $3,585.00
080006 R0O0001 Demolition, Handling/Stockpiling, Samplin $64,456.64
080007 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
080008 RO0O001 Excavation, Handling/Stockpiling, Samplin $0.00
080009 RO0O001 Excavation, Handling/Stockpiling, Samplin $0.00
080010 RO0001 Controlled Low Strenght Material $0.00
080011 R00001 Geotextile $546.00
080012 RO0001 Water Handling, Temporary Storage, & Off- $2,381.75
090001 RO0O0O01 Work Plans Cl 09 $0.00
090002 R0O0001 General Conditions Cluster 09 $109,007.91
090003 R0O0001 Above Grade Structure Demolition & Off-Si $30,328.00
090004 RO0001 Below-Grade Structure Demolition & Off-Si $0.00
090005 R0O0001 Removal & Disposal of PCB &/or Mercury Co $3,180.75
090006 RO0001 Demolition, Handling/Stockpilin, Sampling $22,992.20
090007 | R0O00O1 Excavation, Handling/Stockpiling, Samplin $0.00
090008 R00001 Excavtion, Handling/Stockpiling, Sampling $0.00
090009 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
090010 RO0001 Controlled Low Strenght Material $0.00
090011 RO0O0O01 Geotextile $408.00
090012 RO0001 Water Handling, Temporary Storage, & Off- $5,099.00
100002 R0O0002 General Conditions Cluster 10 $0.00
100003 R0O0002 Above Grade Sructure Demolition & Off-sit $0.00
100004 RO0002 Below-Grade Structure Demolition & Off-Si $0.00
100005 R0O0002 Removal & Disposal of PCB & Mercury Conta $0.00
100006 R00002 Demolition, Hand./Stock., Samplin & Off-s $0.00
100007 R00002 Excavation, Hand./Stock., Sampling & Off- $0.00
100008 R00002 Excavation, Hand./Stock., Sampling & On-s $0.00
100009 R00002 Excavation, Hand./Stock.,Sampling & Off-S $0.00
100010 R00002 Controlled Low Strenght Material (Cluster $0.00
100011 R00002 Geotextile (Cluster 10) $0.00
Ex. 4 - CBI —
TOTALS THIS PAGE T 465,913.52
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 7 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE

FROM 14 Nowv. 2007 THRU 09 Dec 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
a b c d e f g h
100012 R00002 Water Handling, Tempoary Storage & Off-Si Ex. 4 - CBI $0.00
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit $4,211.00
110008 Removal & Disposal of PCB and/or Mercury $3,180.75
110006 Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $690.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00
1301 RO0003 Cluster 13 Base Work Plan Addendums $6,450.84
1302 RO0O003 General Conditions Base Work C13-002 $73,909.50
1303 ROD0O3 Pre-Excavation Sampling & Analysis Cl13-00 $68,978.50
1304 RO0003 C13-0004 Excavation, Handling & Off-Site $0.00
1305 R0O0003 C13-005 Excav., Handling,Sampling & Off-S $0.00
1306 R00003 C13-006 Excavation, Handling/Stockpiling, $0.00
1307 R00003 C13-007 Excav, Handling&Off-Site Disposal $0.00
1308 R0O0003 Dense Graded Aggregate $0.00
1309 RO0003 C13-009 Bituminous Surface Course (Base) $0.00
1310 R0O0003 C13-010 Perimeter Air Monitoring (Base) $0.00
1311 RO0O003 C13-011 Geotextile (Base) $0.00
1312 R00003 C13-012 Backfill and Grading (Base) $0.00
1313 R0O0003 C13-013 Site Restoration (Base) Cluster 1 $0.00
1314 R0O0003 C13-014 Fencing $0.00
1315 R0O0003 C13-105 Water Handling, Temporary Storage $0.00
1316 R0O0003 °| C13-016 Water Usage $0.00
1317 R0O0003 Cl3-017 Post Excavation Sampling (Base) C $0.00
1318 R0O0003 C13-018 Post Excavation Dioxin Sampling ( $0.00
1319 R0O0003 C13-019 Excavation, Handling, Stockpiling $0.00
Ex. 4 - CBI
TOTALS THIS PAGE 404,325.46

ENG FORM g3
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) | CONTRACT NO.

OBLIGATION ACCOUNT SUMMARY W912DQ-04-D-0023 0007 Sheet 1 of 1
CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE
2749 Lockport Road Niagara Falls, NY 14305 FROM 14 Nov 2007 THRU 09 Dec 2007
OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM - 0001 Earnings $0.00 $1,462,552.86
FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4, 7 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB {141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $1,462,552.86
OBLIGATION LINE ITEM- 0701 Earnings $9,987.37 $1,363,336.89
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB ([141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 01/10/2008 Liquidated damages this Period $0.00 $0.00
Amount Due $9,987.37 $1,363,336.89
OBLIGATION LINE ITEM -  0701A Earnings $53,329.36 $1,720,092.55
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] ' Retainage Refund $0.00 $0.00
Other Refund $0.00 . $0.00
Payment Due Date 01/10/2008 Licquidated damages this Period $0.00 $0.00
Amount Due $53,329.36 $1,720,092.55
OBLIGATION LINE ITEM - 0702 Earnings $406,850.84 $2,696,263.49
TO EXERCISE PRICED OPTIONAL PERIOD TWO FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 01/10/2008 : Liquidated damages this Period $0.00 $0.00
Amount Due $406,850.84 $2,696,263.49
OBLIGATION LINE ITEM - 0704 Earnings $61,880.10 $169,930.94
ADDITIONAL WORK REQUIRED FOR OPERABLE UNIT 2-CLUST Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM FK98GO Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell Cap OU2 RA Const ConB [149124)]) Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 01/10/2008 Liquidated damages this Period $0.00 $0.00
Amount Due $61,880.10 $169,930.94
TOTALS $532,047.67 $7,412,176.73

RMS FORM 93 SUPPLEMENT




Prompt Payment Certification And Supporting Data Page 1 of 6 pages”
For Contractor Payment Invoice ‘

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.: 1"
W812DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080
- il i .. 4) Invoice Date:
Comeli-Dubilier Electronics OU-2 Demo (4) 1211112007
(5) Contractor Officiat (name and address) to whom payment is (6) Discount Terms:
to be sent:
Sevenson Environmental Services Inc. 0 Days
2749 Lockport Road 0 Percent
Niagara Falls, NY 14305
(7) If Notice of Assignment has been filed, enter name of (8) Name, Title, phone number, and mailing address of person to be notified in
Assignee to whom payment is to be sent: event of a defective invoice:
9) (10) (11) (12) (3
Subcontractor Name Total Amount Previous Subcontractor Subcontractor Subcontractor Eamings
Subcontracted Payments Amount Included in this Deducted by Contractor
(Excluding Deductions) Payment Estimate (Total to Date)
(Excluding Deductions)
ART Ex. 4 - CBI
Carner Brothers

Consolidated Steel and Aluminum Fence

CTi Cutting Tech

Internat Inteligence

Kennon Surveyors

LVI Environmental

One Call Electric Service, inc.

Pave-Rite

TOTAL

** A written notice of any withholding shall be issued to a subcontractor (with a copy to the Contracting Officer) of any such notice issued by the Contractor,
specifying (1) the amount to be withheld, (2) the specific causes for the withholding under the terms of the subcontract, and (3) the remedial actions to be
taken by the subcontractor in order to receive payment of the amounts withheld. Attach copy of notification to pay estimate. Reference FAR 52.232-27(g).

| herby certify, to the best of my knowledge and belief, that:
(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;
(2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely payments will be

made from the proceeds of the payments covered by this certification, in accordance with subcontract agreements and the requirements of
Chapter 39 of Title 31, United States, Code; and

(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor
or supplier in accordance with the terms and conditions of the subcontract.

(4) This certificatiop is not to be con, WI acceptance of a subcontractor's performance.

1/ PEC OF

Date

Kraa /. LaceFiELD, oy, nar.

Typed Name and Title




Contractor Requested Earnings

Page 2 of 6 pages

(1) Contract No.:
W912DQ-04-D-0023 0007

(2) Location and Description of Work:

333 Hamilton Boulevard, SP, NJ 07080
Corneli-Dubilier Electronics OU-2 Demo

(3) Estimate No.:

1

(4) Invoice Date:

12/11/2007
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
00001A $-0001 Removal & Relocation or Dispos: Ex. 4 - CBI $0.00
000018 S-001 Supplementary Sch Option 1 Rem: $0.00
00001C Removal & Relocation or Disposal of Fun $0.00
00002A $-002 Removal & Disposal of Undergrou $0.00
000028 Option 1 Removal & Disposal of Undergn $0.00
00002C Removal & Disposal of Underground Stoi $0.00
00003A $-003 Removal & Disposal of Hazardous $0.00
000038 Removal & Disposal of Hazardous Wood $0.00
00003C Removal & Disposal of Hazardous Wood $0.00
00004A S-004 Demolition,Handling/Stockpiling, S $0.00
00004B Demolition, Handling/Stockpiling, Samplit $0.00
00004C Demolition, Hand./Stock., Sampling & Dis $0.00
00005A $-005 Demolition,Handling/Stockpiling,S: $0.00
00005B Demolition, Handling,Sampling & Off-Site $0.00
00005C Demolition, Hand./Stock.,Sampling & Dis $0.00
00006A $-006 Excavation,Handling, Stockpiling,S: $0.00
000068 Excavation, Handling, Sampling &Off-Site $0.00
00006C Excavation, Hand./Stock.,Sampling & Off $0.00
00007A $-007 Excavation,Handling/Stockpiling,S: $0.00
000078 Excavation, Handling, Sampling & Off-Sit $0.00
00007C Excavation,Hand/Stock,Sampling and Of $0.00
00008A S-008 Excavation,Handling, Sampling&Of $0.00
000088 Excavation, Handling, Sampling & Off-Sit $0.00
00008C Excavation,Hand./Stock.,Samp.&O. Disp: $0.00
00009A $-009 Excavtion,Handling, Sampling&Off- $0.00
00008B Excavation, Handling, Sampling & Off-Sit $0.00
00009C Excavation,Hand/Stock.,Sampl &Off-sitel $0.00
00010A $-010 General Utility Management $0.00
000108 General Utility Management $0.00
00010C Generat Utility Management $0.00
00011A S-011 Geophysical Survey Scan Around $0.00
00012A $-012 Asbestos Abatement $0.00
00012B Asbestos Abatement $0.00
00012C Asbestos Abatement $0.00
00013A Additional Asbestos Abatement $0.00
00013B Additional Asbestos Abatement $0.00
00013C Additional Asbestos Abatement $0.00
00014A $-014 Dense Graded Aggregate $0.00
000148 Dense Graded Aggregate $0.00
00014C Dense Graded Aggregate $0.00
00015A $-015 Bituminous Surface $0.00
000158 Bituminous Surface Coarse $0.00
00015C Bituminous Surface Coarse $0.00




Contractor Requested Earnings

Page 3 of 6 pages’

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.:
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 _ '
Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 121112007
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Eamings To Date To Date This Period

00016A $-016 Temporary Facilities Ex. 4-CBI $0.00
000168 Temporary Facilities $0.00
00016C Temporary Facilities $0.00
00017A S§-017 Air Monitoring $0.00
000178 Air Monitoring $0.00
00017C Air Monitoring $0.00
010002 General Conditions $0.00
010003 Above Grade Structure Demolition & Off- $0.00
010004 Below-Grade Structure Demolition & Off- $0.00]
010005 Removal&Disposal of PCBand/or Mercur $0.00
010006 Demolition,Hand/Stock, Sampling & Off-si $0.00
010007 Excavation, handl./Stock.,Sampling &Off- $0.00
010008 Excavation,Handl./Stock.,Sampling & On $0.00
010009 Excavation, Handl./Stock.,Sampling & Of $0.00
010010 Controlled Low Strength Material $0.00
010011 Geotextile $0.00
010012 Water Handling, Temporary Storage, & C $0.00
020002 General Conditions cluster 2 $0.00
020003 Above Grade Structure Demolition & Off- $0.00
020004 Below-Grade Structure Demoilition & Off-! $0.00
020005 Removal & Disposal of PCB and/or Merc: $0.00
020006 Demolition, Handt./Stock.,Sampling, & Of $0.00]
020007 Excavation,Hand\./Stock.,Sampling & Off $0.00
020008 Excavation, Handl./Stock.,Sampling & Or $0.00
020009 Excavation, Handl/Stock., Sampling & Off- $0.00}
020010 Controlied Low Strenght Material $0.00
020011 Geotextile $0.00
020012 Water Handling, Temporary Storage, & C $0.00
030001 Work Plans (Cluster 3) $0.00}
030002 Cluster 3 General Conditions $0.00
030003 Above Grade Structure Demolition & Off- $0.00
030004 Below-Grade Structure Demolition & Off-: $0.00
030005 Removal & Disposal of PCB 8/or Mercun $0.00
030006 Demolition, Handling/Stockpiling, Samplit $0.00
030007 Excavation, Handling/Stockpiling, Sampli $0.00
030008 Excavation, Handling/Stockpiling, Sampii $0.00
030009 Excavation, Handling/Stockpiling, Sampli $0.00
030010 Controlied Low Strenght Material CL. 3 $0.00
030011 Geotextile CL 3 $0.00
030012 Water Handling, Temporary Storage, & C $0.00
0302 C13-002 Option 1 General Conditions Clt $0.00
0303 C13-003 Option 1 Pre-Excavation Sampli $0.00
0304 C13-004 Option 1 Excavation, Handling & $0.00




Contractor Requested Earnings

Page 4 of 6 pages’

(1) Contract No.:
WS12DQ-04-D-0023 0007

(2) Location and Description of Work:

333 Hamilton Boulevard, SP, NJ 07080
Cornell-Dubilier Electronics OU-2 Demo

(3) Estimate No.:

11

(4) Invoice Date:

12/11/2007
Activity Activity Activity Total Previous I % Earning| Total Eamnings Earnings
No. Title Amount Eaminas Ta Nata Tr Pata This Period
0305 C13-005 Option 1 Excav., Hardl.,Sampl.i Ex. 4 - $0.00
0306 C13-006 Option 1 Excavation, Handl,San $0.00
0307 C13-007 Option 1 Excavation, Handling, 8 $0.00
0308 C13-008 Option 1 Dense Graded Aggreg $0.00
0309 C13-009 Option 1 Bituminous Surface C¢ $0.00
0310 C13-010 Option 1 Perimeter Air Monitorir $0.00
0311 C13-011 Geotextile Option 1 Cluster 13 $0.00
0312 C13-012 Option 1 Backfill & Grading (Ciu $0.00 |
0313 C€13-013 Option 1 Site Restoration (Clust $0.00
040001 Work Pians Cluster 04 $0.00
040002 General Conditions Cluster 4 $0.00
040003 Above Grade Structure Demoltion & Off-s $0.00
040004 Below-Grade Structure Demolition & Off- $0.00
040005 Removal & Disposal of PCB, Mercury Co $0.00
040006 Demolition, Handling/Stockpiling, Sampli $0.00|
040007 Excavation, Handling/Stockpiling, Sampli $0.00
040008 Excavation,Handling/Stockpiling, Samplir $0.00
040009 Excavation, Handling/Stockpiling, Sampli $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and $0.00
050002 General Conditions Cluster 5 $0.00
050003 Above Grade Structure Demolition and O $0.00
050004 Below-Grade Structure Demolition & Off-: $0.00
050005 Removal & Disposal of PCB &/or Mercun $0.00
050006 Demoiition, Hand./Stock.,Sampling & Off $0.00
050007 Excavation, Hand\./Stock., Sampling & O $0.00
050008 Excavation, Handling/Stockpiling Excavat $0.00
050009 Excavation, Hand./Stock.,Sampling8 Off- $0.00
050010 Controlled Low Strenght Material $0.00
050011 Geotextile $0.00
050012 Water Handling, Temporary Storage, & C $0.00
060002 General Conditions Cl 06 $0.00
060003 Above Grade Structure Demolition & Off- $0.00
060004 Below Grade Structure Demolition & Off- $0.00
060005 Removal & Disposal of PCB and/or Mecu $0.00
060006 Demolition, Handling/Stockpiling, Samplit $0.00
060007 Excavation, Handling/Stockpiling, Sampli $0.00
060008 Excavation, Handling/Stockpiling, Sampli $0.00
060009 Excavation, Handling/Stockpifing, Sampli $0.00
060010 Controlled Low Strength Materiat $0.00
060011 Geotextile $0.00
060012 Water Handling, Temporary Storage, and $0.00




Contractor Requested Earnings

~

Page 5 of 6 pages’

(1) Contract No.. (2) Location and Description of Work: (3) Estimate No.:
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 . 1
Comell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 12(11/2007
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period

070001 Work Plans Ex.4-CBI $0.00
070002 General Conditions Cluster 7 $0.00
070003 Above Grade Structure Demolition & Off- $0.00
070004 Below Grade Structure Demolition & Disg $0.00
070005 Removal & Disposal of PCB and/or Merc: $0.00
070006 Demolition, Handling/Stockpifing, Samplit $0.00
070007 Excavation, Handling/Stockpiling, Sampli $0.00
070008 Excavation, Handling/Stockpiling, Sampli $0.00
070009 Excavation, Handling/Stockpiling, Sampli $0.00
070010 Controlied Low Strength Material $0.00
070011 Geotextile $0.00
070012 Water Handling, Temporary Storage, and $0.00
080002 General Conditions Cluster 8 (bidgs 13, 1 $0.00
080003 Above Grade Structure Demolition & Off- $0.00
080004 Below-Grade Structure Demolition & Off-: $0.00
080005 Removal & Disposal of PCB &/or Mercun $0.00
080006 Demolition, Handling/Stockpiling, Samplii $0.00
080007 Excavation, Handling/Stockpiling, Sampli $0.00
080008 Excavation, Handling/Stockpiling, Sampli $0.00
080009 Excavation, Handling/Stockpiling, Sampli $0.00
080010 Controlled Low Strenght Material $0.00
080011 Geotextile $0.00
080012 Water Handling, Temporary Storage, & C $0.00
090002 General Conditions Cluster 09 $0.00
090003 Above Grade Structure Demolition & Off- $0.00
090004 Below-Grade Structure Demolition & Off-: $0.00
090005 Removal & Disposal of PCB &/or Mercun $0.00
090006 Demolition, Handling/Stockpilin, Sampling $0.00
090007 Excavation, Handling/Stockpiling, Sampli $0.00
090008 Excavtion, Handling/Stockpiling, Samplin: $0.00
090009 Excavation, Handling/Stockpiling, Sampli $0.00
090010 Controtled Low Strenght Material $0.00
080011 Geotextile $0.00
090012 Water Handling, Temporary Storage, & C $0.00
100002 General Conditions Cluster 10 $0.00
100003 Above Grade Sructure Demolition & Off-s $0.00
100004 Below-Grade Structure Demoilition & Off-: $0.00
100006 Demolition, Hand./Stock., Samplin & Off- $0.00
100007 Excavation, Hand./Stock., Sampling & Of $0.00
100008 Excavation, Hand./Stock., Sampling & O« $0.00
100009 Excavation, Hand./Stock.,Sampling & Off $0.00
100010 Controlied Low Strenght Material (Cluster $0.00
100011 Geotextile (Cluster 10) $0.00




Contractor Requested Earnings

Page 6 of 6 pages’

§(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.:
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 H
Comell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 1211/2007
Activity Activity Activity Total Previous | % Eaming| Total Eamings Earings
No. Title Amount Eamings To Date To Date This Period
100012 Water Handling, Tempoary Storage & Ofi Ex.4 - CBI $0.00
110001 Work Plans $0.00
110002 General Conditions $0.00
110003 Abovs Grade Structure Demolition & Off- $0.00
110004 Below Grade Stucture Demolition & Off-§ $0.00
110005 Removal & Disposal of PCB and/or Merc $0.00
110006 Demolition, Handling/Stockpiling, Samplit $0.00
110007 Excavation, Handling/Stockpiling, Sampli $0.00
110008 Excavation, Handling/Stockpiling, Sampli $0.00 ‘
110009 Excavation, Handling/Stockpiling, Sampii $0.00
110010 Controlled Low Strenght Material $0.00|
110011 Geotextile $0.00
110012 Water Handling, Temporary Storage, & C $0.00
1301 Cluster 13 Base Work Plan Addendums $0.00
1302 General Conditions Base Work C13-002 $0.00
1303 Pre-Excavation Sampling & Analysis C13 $0.00
1304 C13-0004 Excavation, Handiing & Off-Sit $0.00
1305 C13-005 Excav., Handling,Sampling & Of $0.00
1306 C13-006 Excavation, Handling/Stockpiling $0.00
1307 C13-007 Excav, Handling&Off-Site Dispo $0.00
1308 Dense Graded Aggregate $0.00
1309 C13-009 Bituminous Surface Course (Ba: - §0.00
1310 C13-010 Perimeter Air Monitoring (Base) $0.00
13114 C13-011 Geotextile (Base) $0.00
1312 C13-012 Backfill and Grading (Base) $0.00
1313 C13-013 Site Restoration (Base) Cluster $0.00
1314 C13-014 Fencing $0.00}
1315 C13-105 Water Handling, Temporary Sto $0.00
1316 C13-016 Water Usage $0.00
1317 C13-017 Post Excavation Sampling (Bas: $0.00
1318 C13-018 Post Excavation Dioxin Samplin $0.00
1319 C13-019 Excavation, Handling, Stockpilin $0.00
] I l
Totat Previous | % Eaming| Total Eamings Earnings
Earnings To Date To Date This Period

Total Requested Activity Earnings Ex. 4 - CBI $0.00
Stored Material included in Activity Eamings | $0.00 '
Additional Stored Material not included in Activity Earnings $0.00
Preparatory Work not included in Activity Eamings $0.00
Performance and Payment Bond not included in Activity Earnings $0.00
Less Subcontractor Deductions held by Prime $0.00
Total Requested Amount $0.00




12 December 2007
LETTER OF TRANSMITTAL

IAG NUMBER: Remedial Action Cornell Dubilier OU-2
RA DW96-94209801-0 = $470,167.57
RA CDA DW96-942131-01-1 = $61,880.10
68-20X8145.0000

PAYMENT NUMBER TEN
REFERENCE: Remedial Action at Cornell-Dubilier Electronics Superfund Site

Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

CONTRACT: W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

AMOUNT: $532,047.67

FROM: US Army Corps of Engineers

Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

TO: US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002
26 W Martin Luther King Drive
Cincinnati, Ohio 45268-7002
Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Signature: %MW
atrick C. Nejand “(Phone No. 732-846-5830)

Project Engineer
Contracting Officer Representative, USACE
Date: R DEC 2007
Prompt Payment Date: AS SOON AS POSSIBLE =~ A (7 2& Oec Zoo>

Please return a signed copy to the address above. Thank You.

Received by:

Signature: Q}M—' Date: / 02'/ / “// 677

Jefferey J. Marsala, USEPA




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098

Invoice No. EST#10

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $470,167.57
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $470,167.57




Report Date: 09/12/2012

VENDOR CODE:
NAME:

SCORPIOS Proof of Payment

276110 TRANS CODE: PV

SEVENSON ENVIRONMNTL SVCS INC TRAVEL ADVANCE NUM:

ADDRESS: 2749 LOCKPORT RD

: NIAGARA FALLS , NY 14302

APPROVED BY:
DESCRIPTION:
VOUCHER TYPE: M
AGREEMENT #:
SCHD FISC YR:
VOUCHER DATE:
SCHD DATE: 12/20/2007
CLOSED DATE: 12/20/2007
SUBMITTING SFO: 27
AGENCY HEAD APRVL: Y
COMMENTS TO PRINT: DW96942098 EST#10 W912DQ04D0023/0007
INTER AGCY SYMBOL:

GOTTESMAN, JUSTIN

CHECK TYPE:

2008
12/12/2007

SCHD CAT: SCHD TYPE: M

NO CHECK DISB FLAG: N
PROMPT PAY TYPE: Y

OCR PRINT FLAG: N

Page 1 of 1

VOUCHER NO: EST#10

D. O.: KC00

DISB RUN NUMBER: 0

SCHD NO: ACHCO07352

VOUCHER AMT:
HOLDBACK AMT:
CLOSED AMT:
OUTSTANDING AMT:
IN TRANSIT AMT:

DIRECT DISB NUMBER:

470,167.57
0.00
470,167.57

0.00

FY: 2008 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC07352
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T
276110 PV A8000208944 001 02Gz 470,167.57 00000131 Y

‘XIO
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